C-AD EXPERIMENTS for the week ending October 28,2003

Today Nov.
Charged |Total > l Planned >
Hours Charged 27128(29]130(31| 1| 2| 3| 4| 5| 6| 7| 8| 9|10f11]|12|13|14|15(22]23
ACtiVity Past Week |Hours Tu Tu Tu
Running
o Setup (NSRL) 75.8 132.6
o Setup (RHIC) 27.0 27.0
o Program Avail. 11.9 11.9 . _ |
o Experiment Setup 4.7 4.7
0 Machine Dev. (Booster/AGS/RHIC 0.0 0.0
Not Running
o Unscheduled Downtime 5.3 8.5
0 Scheduled Maintenance 0.0 397.0
o Scheduled Downtime 44.4 75.3
Beam Experiments 0.0 0.0
NSRL 0.0 0.0 .
BLIP 0.0 0.0
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment hutdown (RHIC)
2:00 |BRAHMS X4020 0.0 0.0
8:00 |PHENIX X7821 0.0 0.0
10:00 |PHOBOS x8228 0.0 0.0
6:00 |STAR x8305 0.0 0.0
Beam |AGS Experiment
u 27?7 0.0 0.0
Codes: — Run eeeeee  Standby

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 0800 (10/14/03) to (10/21/03)

Complex Operating Efficiency: (11.93 +102.75 +4.65)/(11.93 +102.75 +4.65 +5.27) =95.8%


http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos_srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html

